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SUBJECT: Question from County Councillor Jackie Charlton  

  

 
BACKGROUND

At Llangattock Church in Wales Primary School governors meeting on 26 June 
an urgent issue was bought to the attention of the Governors regarding the 
planned and funded expansion and upgrade of the building for existing pupils 
and +3 provision due to start in May this year.  

The school was encouraged to deliver the +3 provision as there is a lack of 
support for this age group in South Powys.  They have been delivering this 
provision for the past academic year which Powys received funding for from 
the Welsh Government.  

The Church in Wales and Llangattock Education Fund have supported the cost 
of this extension and improvement by providing £120,000 towards the total 
cost.  

The work, which had already been delayed from last autumn, should have 
started three weeks ago with promises ensuring the return after the summer 
break could be properly planned.  The container to take classroom equipment 
should have arrived on Monday 25 June 2108.  When it didn’t arrive the Head 
Teacher contacted the contractor to be told that Powys County Council had 
not authorised yet.  When she contacted Powys it would seem that the 
financial sign off had not yet been completed.  The phrase used to the Head 
was the project was in ‘jeopardy’ which not only angered her but greatly 
concerned her too. 

QUESTION

Can the portfolio holder assure me and the school that the build project will be 
on time and will be completed as planned to ensure that educating the children 
in Llangattock Church in Wales school is able to begin in September.   Can she 
also assure me that full financial support is given to the school for the 
increase in provision which up to date has not been forthcoming?  The school 
has covered the +3 costs to date because of the promised extension and 
classroom improvements. 



Response 

The authority apologises for the delay in the progress of the capital building works 
agreed for Llangattock CiW School. 

The project was intended to be completed by early September 2018.  A contractor 
has been engaged to complete the work, starting on site on the 23rd July 2018 and 
completing on the 12th October 2018.  

There has been agreement reached with the Llangattock Community Hall which will 
allow the use of the hall for the 3+ setting during the works.  In terms of maintaining 
educational delivery for the school, we are putting a plan in place to enable internal 
alteration works to be completed during the school summer holidays.  

Supporting any moves will be the provision of a steel storage container and this will 
be in place next week for the duration of the work and to allow decanting of 
classrooms.  There are alterations and extensions to provide additional toilet facilities 
and if required then temporary toilets will be put in place for the pupils to ensure 
welfare facilities are maintained.


