
Learning, Skills and Economy Scrutiny Committee Monday, 25 June 2018

MINUTES OF A MEETING OF THE LEARNING, SKILLS AND ECONOMY SCRUTINY 
COMMITTEE HELD AT COUNCIL CHAMBER - COUNTY HALL, LLANDRINDOD 

WELLS, POWYS ON MONDAY, 25 JUNE 2018

PRESENT
County Councillors: M Barnes, G Breeze, K W Curry, B Davies, D O Evans, 
D R Jones, E M Jones, G Jones, D Jones-Poston, K Laurie-Parry, I McIntosh, 
S McNicholas, L Roberts, P Roberts, D Selby, R G Thomas, 
Parent Governor Representatives: Mrs A Davies and Mrs S. Davies
 Mrs M Evitts, Mr J Brautigam, JG Morris, 

In attendance
County Councillors Myfanwy Alexander (Portfolio Holder for Education) and Aled 
Davies (Portfolio Holder for Finance)

Ian Budd (Director of Education), Joanna Cassey (Interim Head of Learning), 
Marianne Evans (Senior Manager Schools Transformation), Betsan Ifan (Schools 
Transformation Programme Manager), Jim Swabey (Heart of Wales Property 
Services), Nick Hinckley (Heart of Wales Property Services)

1. ELECTION OF CHAIR FOR THE MEETING 

RESOLVED that County Councillor P Roberts be elected as Chair for the 
meeting.

2. APOLOGIES 

Apologies for absence were received from County Councillors Sandra Davies, 
Les George, Edwin Roderick and Parent Governor Representative Nigel Bufton.

3. DECLARATIONS OF INTEREST 

No declarations of interest were received.

4. DECLARATIONS OF PARTY WHIPS 

There were no disclosures of prohibited party whips which a Member has been 
given in relation to the meeting in accordance with Section 78 (3) of the Local 
Government Measure 2011.

5. SCENE SETTING 

This item was deferred.

6. 21ST CENTURY SCHOOL PROGRAMME - WELSHPOOL PRIMARY 
PROJECT AND YSGOL CALON CYMRU 

This item had been referred to scrutiny at a Cabinet meeting on the 19th June 
2018 where the following decision was taken:

RESOLVED that, subject to the views Reason for Decision:

Public Document Pack
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of Scrutiny  
Cabinet approves an increase in the 
budget for Welshpool Schools Project 
to £16,794,385 to be split between 
Band A and Band B.

To enable the two schools to be 
built in Welshpool therefore 
improving the learning 
environment for pupils. 

Cabinet approves that any unallocated 
funding in Band A is invested in 
improvements at Ysgol Calon Cymru.

To improve facilities for pupils in 
a major Schools Transformation 
project. 

Documents considered:
 Cabinet Report 19th June 2018
 Scrutiny Briefing
 Report to Learning, Skills and Economy Scrutiny Committee

Discussion:

Background

 Schools Transformation in Welshpool started in 2014 looking to transform 
three infant schools and one junior school (all of poor quality) to two 
primary schools (one Welsh medium, one English medium)

 Welshpool is an area with significant demographic issues
 The new schools opened in September 2017 using existing buildings 

(English medium on three sites and Welsh medium on one site)
 Approval is in place under Band A of 21st Century School funding to build 

a new English Medium School at Salop Road and a new Welsh Medium 
School on the Ysgol Maesydre site

 In spring 2017 Dawnus was appointed as contractor to the two buildings
 In March 2018 CADW confirmed that Ysgol Maesydre was to be Listed
 The service looked at alternative locations for the Welsh Medium School 

but no town centre sites in public or private ownership were available
 Consideration was given to co-locating the Welsh Medium and English 

Medium schools on the same site but this was rejected as the site was too 
constricted

 Therefore the service worked with contractor to incorporate the Listed 
Building into the Welsh Medium School

 This has resulted in increased costs and the consequent report to Cabinet 
which proposes to split the project with the English Medium School 
continuing under Band A of 21st Century Schools, the Welsh Medium 
School moving to Band B.  It is intended to spend the money now 
available within Band A to improve the Llandrindod Wells campus of Ysgol 
Calon Cymru a merged school opening in September 2018. 

Reasons for increased costs at Welshpool 21st Century Schools project

 These were given as:
o Re-design costs and costs associated with remodelling a listed 

building;
o Economies of scale no longer achievable due to schools now being 

built sequentially rather than concurrently
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o Further investigation in to the Welshpool CiW Primary School site 
identified that the topsoil needs to be removed and re-filled due to a 
historical use of the land.

Listing
 Not identified as at risk from Listing until the letter from CADW was 

received in December 2017
 Confirmation of Listing was received from CADW in March 2018
 The Schools Service were unsuccessful in opposing the listing of Ysgol 

Maesydre although were successful in achieving the exclusion of the more 
recent additions to the property to the Listing

 Ysgol Maesydre had not been maintained during the recent past and is in 
a poor state of repair.  Whether or not it is used as part of the Welsh 
medium school there is a duty on the Council to repair and maintain Listed 
Buildings 

 It was confirmed that it was not possible to demolish a Listed Building and 
that a specialist had been commissioned to advise what could be done 
with this property

 It was confirmed that there was limited opportunity to receive grant 
funding from CADW and this should not be relied upon

 The Schools Service have been in close correspondence with Welsh 
Government regarding the increased costs and Welsh Government are 
content with the approach proposed.  The inclusion of this within the 21st 
Century Schools programme means the additional costs are shared

 It was acknowledged the applicant for Listed Building status had been in 
correspondence with the Schools Service during the earlier consultation 
process but the schools service were of the view that there was not wide 
spread community support for the views expressed in his submission

 During ongoing discussions with people of Welshpool it was not identified 
as an important building that might be proposed for listing

 The contract managers confirmed that the costs for the Welsh Medium 
school are estimates based on similar schemes elsewhere

 The service are looking to design the school with the main teaching and 
learning areas in the new build with the administration and early years in 
the Listed Building

 Contract managers are working closely with CADW on preplanning 
matters to get the best outcome.  CADW are keen for the site to be 
redeveloped with the right scheme.  They would object to a new school 
sited in front of the Listed Building for visual amenity reasons and in any 
event there would still be a duty for the authority to maintain the Listed 
Building

The meeting adjourned for the Chair and Audit representatives to consider 
commercially sensitive information regarding project costs.

 It was not clear how much of the additional spend is due to the Listing of 
Ysgol Maesydre

Church in Wales site
 Increased costs came to light when ground investigation revealed 

demolition debris on site
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Reasons Ysgol Calon Cymru prioritised for the newly available capital funding 
from Band A

 The condition of the Llandrindod campus was identified in 2016 as 
category C.  This has recently been reassessed as Band C/D.  A key 
criteria for the Welsh Governments 21st Century Schools Programme is to 
reduce the number of Condition D schools.  This needs to be addressed 
as quickly as possible

Associated matters
 Scrutiny and Audit Members were concerned that there has been 

insufficient time afforded for proper scrutiny of this matter
 One of the reasons given to support the 21st Century Schools Welshpool 

project was there was excess surplus places between the four schools 
(434 available places 82 unfilled (19%)).  It is intended to provide 510 
places between the two new schools with 352 pupils expected (158 
unfilled places (30.6%)) which was higher than the original excess 
capacity.  It was explained that there were approximately 100 pupils from 
the Welshpool catchment area that were accessing education outside of 
the catchment therefore this indicates there are a greater number of pupils 
in Welshpool than currently attend schools in Welshpool.  The potential 
impact of pupil movements on surrounding schools was not explored.

 Cost for the new schools per pupil were calculated as:  Welshpool CiW 
School £28k/pupil if full, £37k/pupil at present occupancy, and Ysgol 
Gymraeg y Trallwng £41k/pupil if full and £77k/pupil at present occupancy

 Spare capacity is normally built into new schools and in the procurement 
process tenders need to show how they will develop plans to extend 
school buildings to accommodate for increasing numbers.  New build 
schools across Wales are known to attract pupils.  There is also a 
significant Welsh Government strategy to increase the number of Welsh 
speakers in Wales and therefore the Welsh school is being built for 150 
places to accommodate future growth.  The Local Development Plan 
identifies land for new properties which will result in additional pupils 
(estimated at 1 child per 5 houses).  The projections calculate these 
schools to be of the correct size.

 Concern that projects are tendered for on perfect site scenario and further 
information requested on this process.

7. EDUCATION IMPROVEMENT PLAN 

This item was deferred.

8. POST 16 REVIEW 

This item was deferred.

9. WORK PROGRAMME 

The next meetings will be held on the 19th July 2018 and 22nd August 2018.

County Councillor Pete Roberts


	Minutes

