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Part 1: Introduction

1.1 This Delivery Agreement (DA) has been produced by Powys County Council for the
Replacement Local Development Plan (RLDP) which is intended to be operative by April
2026 when the current Local Development Plan (LDP) ends (on 315t March 2026). In
common with the LDP, the RLDP will cover the whole of Powys excluding the area in the
Brecon Beacons National Park where the Brecon Beacons National Park Authority (BBNPA)
hold jurisdiction as the Local Planning Authority.

1.2 The two main parts of the DA are:
1) a Timetable of the key stages of Plan preparation; and

2) a Community Involvement Scheme (CIS) which details how and when the
community will be able to get involved in the Plan preparation process.

1.3 The DA also sets out how and when the Council will assess and appraise the Plan
throughout its production and looks at how the Council intends to review existing
Supplementary Planning Guidance (SPG) and prepare new SPG for the RLDP.

1.4 The preparation of the RLDP must integrate with a number of over-arching themes
and assessment processes, including National planning policy and Well-being Plans, as
shown in Figure 1.

Figure 1. LDP Process, Development Plans Manual (Edition 3)
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Current Position and the Review of the Powys LDP (2011-2026)

1.5 The current statutory development plan for the Council is the adopted Powys LDP
(2011-2026). It will remain in force whilst the RLDP is being prepared. The adopted LDP
was reviewed in 2022 and the review established that the LDP should be subject to a full

revision. A full revision as opposed to a simpler short form procedure (in situations where
revisions are not of sufficient significance) means a replacement plan is required.

1.6 Although it is a new LDP, the replacement plan builds on the work of the current LDP
and where, for example, issues, objectives, underlying evidence, policies or proposals,
remain relevant and up to date they may, upon thorough re-assessment, be carried forward
into the RLDP.

Involvement and Approval Procedures for the Draft DA

1.7 Prior to the public consultation, the Council involved a number of the Specific
Consultation Bodies (See CIS and Appendix 1) as defined by the Town and Country
Planning (Local Development Plan) (Wales) Regulations 2005 as amended by The Town
and Country Planning (Local Development Plan) (Wales) (Amendment) Regulations 2015

(“ the LDP Regulations”). These include all Town and Community Councils in and adjoining
the Powys Local Planning Authority (LPA) area (including those in the BBNPA area of
Powys). Involvement was also sought from the adjoining LPAs.

1.8 An early draft was sent to Powys County Council Officers for comments, including
colleagues in Development Management, Highways, Environmental Health, Legal,
Communications and Corporate Well-Being. The draft was provided to the Welsh
Government and to the Planning and Environment Decisions Wales (PEDW) (formerly the
Planning Inspectorate).

1.9  Attheir meeting on 13" December 2021, the Local Development Plan Working
Group approved the Draft DA for public consultation purposes. At the public consultation
stage, all the Consultation Bodies, together with the wider community, had the opportunity to
comment (Stage 1 in the Timetable).

1.10 The Council undertook Public Consultation between 6" January 2022 and 1
February 2022. The results of the consultation are included in Appendix 4.

Agreeing the DA

1.11 Once the draft DA has been consulted upon and the Council has considered any
comments received and made changes to the Timetable and CIS where necessary, the final
DA must be approved by resolution of Powys County Council and submitted to and agreed
by the Welsh Government to enable the formal start of the RLDP process. The revised DA
was considered by both the Council’s LDP Working Group and Cabinet in February 2022
and then approved by resolution of the Full Council in a meeting held March 2022. (this
sentence tbc).

1.12 Conformity with the approved DA is one of the tests of Soundness that the Inspector
will assess at the Examination stage.
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The Tests of Soundness

1.13 The Powys LPA cannot submit the RLDP to Welsh Government for examination
unless it considers the plan is ready for examination. This means that ‘unsound’ plans
should not be submitted for examination. The Powys LPA will need to demonstrate that the
plan meets the three tests of soundness set out in the Development Plans Manual:

e Test 1: Does the plan fit? (Is it clear that the LDP is consistent with other plans? This
includes consistency with the Delivery Agreement.)

o Test 2: Is the plan appropriate? (Is the plan appropriate for the area in the light of the
evidence?)

e Test 3: Will the plan deliver? (Is it likely to be effective?)

Plan Assessment/Appraisal

1.14 For the RLDP the Council must give consideration to establishing the baseline
Sustainability Appraisal (SA) for the new plan (SA includes the requirements of Strategic
Environment Assessment/SEA) and reconsider the validity of the adopted SA framework.
This means the SA framework for the current LDP will be updated for the RLDP.

1.15 The required stages in the SEA process which must be incorporated are:

e setting the context and objectives, establishing the baseline and deciding the scope

¢ developing and refining alternatives and assessing effects

e preparing the environmental report

e consulting on the draft plan or programme and the environmental report

e monitoring the significant effects of implementing the plan or programme on the
environment

1.16 National guidance now indicates that an Integrated Sustainability Appraisal (ISA)
may be appropriate which includes consideration of the Well-being of Future Generations
Act, Health Impacts, Welsh Language and Equalities Impacts (including the Socio-economic
Duty of the Equalities Act 2010). The Scoping Report for SA/ISA will be consulted upon at
Stage 2 (see Timetable).

1.17 When the SA/ISA Assessment Framework has been scoped out and established it
will be used in the appraisal of proposed RLDP policies and proposals. Reports will be
issued to accompany the main RLDP stages and document the iterative assessment and
plan preparation process that has been undertaken up to that point. The SA/ISA will also
form an integral part of Candidate Site Assessment.

1.18 A Habitats Regulations Assessment (HRA) will remain separate. HRA informs
preparation of the RLDP’s strategy, policies and land allocations by identifying their potential
to impact on nationally designated environmental habitats i.e., Special Areas of
Conservation, Special Protection Areas and Ramsar sites. Where a land-use plan would
have the potential to significantly affect a site, a detailed Appropriate Assessment is required
to assess the impacts and to consider the suitability of options and mitigation measures.
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Supplementary Planning Guidance (SPG)

1.19 The RLDP will contain sufficient policies to provide the basis for determining planning
applications. However, SPG has an important supporting role in providing more detailed or
site-specific guidance on the way in which RLDP policies will be applied. While SPG does
not form part of a Development Plan it should be derived from and be consistent with the
relevant LDP. The SPG should also be clearly cross referenced to the policies and proposals
it supplements. The Council follows an agreed protocol when preparing SPG and for the
current LDP, has adopted SPG for the following topics:

Affordable Housing; Biodiversity and Geodiversity; Renewable Energy; Landscape; Planning
Obligations; Conservation Areas; Residential Design; Archaeology; Historic Environment;
Newtown and Llanllwchaiarn Place Plan.

1.20 The need to review existing SPG and prepare new SPG will be considered as part of
the RLDP preparation process. The Pre-Deposit stage (Stages 2 and 3) will be a key time at
which any new SPG needed will be identified. Relevant stakeholders will be consulted during
the production of SPG in accordance with an agreed Protocol.

1.21 Where SPG will assist the understanding of the RLDP it will be prepared and
consulted on as an intrinsic part of the process of engagement within the DA framework. For
each SPG a report of consultation and engagement will be produced and made available
with the approved guidance.
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Part 2: The Timetable

2.1 The summarised timetable below shows the main stages of RLDP preparation and
the key dates. The timetable is detailed more fully in Appendix 2.

Table 1. The Powys RLDP Summary Timetable

a) Definitive Stages — Definitive periods when consultations will happen

Stage | Stage Name Stage is Completed | Key Consultation Periods
No. between:
1 Delivery Agreement | November 2021 to Public consultation on the Draft
June 2022 DA: January to February 2022
Approval by Committee
Processes:
March 2022
Submit to Welsh Government:
1st June 2022
Pre-Deposit July 2022 to Replacement Plan Preparation

Participation

December 2023

Commences:

Consultation

December 2023
(Stage 2 and 3
combined)

(Stage 2 and 3 1st July 2022
combined)
Public Call for Candidate Sites:
held for at least six weeks from
Autumn 2022
3 Pre-Deposit July 2022 to Public consultation on the Pre-

Deposit Plan (the Preferred
Strategy):
May to June 2023

From the consultation to the end
of December 2023 the Council
will be preparing the Deposit
Plan.

4 The Deposit Plan

January 2024 to
December 2024

Public consultation on the
Deposit Plan:
February to March 2024

From the consultation to the end
of December 2024 the Council
will be preparing for the
Submission of the Plan to Welsh
Government.
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Table 1 (continued): The Powys RLDP Summary Timetable

b) Indicative Stages — these time periods are indicative only and are confirmed later in
the process

Stage | Stage Name Stage is Completed | Key Consultation

No. between: Periods

5 Submission Target Date: Not applicable
January 2025

6 Examination 11-month process Post-deposit changes
from Submission will be consulted upon

in accordance with the
Inspector’'s Programme

7 Inspector’s Report December 2025 Not applicable

8 Adoption February 2026 Not applicable
(Adoption within 8
weeks of receiving

Report)
Monitoring and Review Ongoing post- Annual Monitoring
adoption Reports due October

each year and the Plan
Review no later than 4
years from adoption
date

This is a summary timetable, the full timetable in Appendix 2 includes all the timetabling of
the associated Sustainability Appraisal (SA) or Integrated Sustainability Assessment (ISA)
Report - incorporating Strategic Environmental Assessment — and the timetabling of future
Annual Monitoring Reports (AMR).

The Pre-Deposit Stages and Frontloading

2.2 Powys County Council is committed to ensuring a high quality of stakeholder and
community involvement in plan-making. The Community Involvement Scheme set out in
Part 3 explains the opportunities for early and continued community involvement which
should help in addressing contentious issues, assist in resolving conflicts and allow parties
to identify common ground and meet shared goals.

2.3 Planning Policy Wales (Edition 11, 2021) and guidance in the Development Plans
Manual (March 2020) is clear that the Council in preparing a RLDP must include significant
“front-loading”. This means obtaining detailed evidence upfront and early in the plan making
process to inform the delivery of the preferred strategy and subsequent plan stages.

Frontloading will provide a preferred strategy of sufficient detail to allow a meaningful
consultation stage (Stage 3) which will then influence the content of the Deposit Plan.

To achieve this task, it means several important issues will need to be evidenced,
considered and provisionally decided upon upfront and in advance of the Pre-
deposit/Preferred Strategy consultation in Stage 3 - due in May/June 2023.
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2.4 For the RLDP, the preferred strategy is expected to identify:

o the key places and scale of change;

e sites key to the delivery of the plan;

e infrastructure requirements; and

e demonstrate implementation and delivery.

2.5 It is therefore even more vital than in previous Plans that stakeholders engage with
the Council early in the Plan making process and engage during the early part of Stage 2
(i.e. July 2022 to April 2023) in evidence work and stakeholder engagement exercises and in
the candidate sites process with an appropriate depth of evidence to influence the content of
the preferred strategy . The Council considers this to be especially relevant either to
those proposing new development sites or arguing for existing undeveloped sites to
be retained in the RLDP. Any barriers to development will need to be explored upfront if
sites are to have a realistic prospect of being included in the adopted RLDP. Key sites and
growth areas will need to be identified by the Council for inclusion at the preferred strategy
stage whilst other potential sites will continue to be evaluated over the course of Stage
3/Stage 4. The test for an allocation in the Plan remains — Sites must be evidenced as being
suitable, available and deliverable within the Plan period.

2.6 At Stage 3, the Council will produce evidence papers/publish relevant studies to
support the preferred strategy and explain and justify the approach taken. It is important that
the plan and evidence is informed by the views of stakeholders. At these early stages, as
well as later in the Plan making process, the Council welcomes patrticipation from all those
with an interest in shaping the future for the sustainable development of Powys. The
Community Involvement Scheme provides a consistent framewaork allowing us to reach the
right participants.

Factors Considered within the Timetable

2.7 The Timetable is fundamentally driven by the need to have a Replacement Local
Development Plan in place by April 2026 to ensure that there is no policy vacuum when the
current LDP expires. Nevertheless, it must be realistic and in drawing up the Timetable the
Council have followed the advice of the Development Plans Manual and have accounted for:

¢ Member Decision Making

e Timings between Statutory Stages

o Staff Resources and Budgets

e the Procedural Guidance issued by PEDW.

Staff Resources and Budgets

2.8 The Council’s Planning Policy team will lead in the production and management of
the RLDP process, including the preparation of any consultation documents.

2.9 The Council's Communications and Engagement Officer/fCommunications Team will
be asked to assist at the participation and consultation stages and the expertise of various
Council officers will be sought as relevant at preparation stages (e.g. from highways,
environmental protection, legal, ecology, sustainable drainage, business analytics and
research etc).
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2.10 Table 2 shows the Planning Policy officer time which will be dedicated to the
production of the LDP.

Table 2. Planning Policy Staffing and the RLDP

Title of Officer % of Time Allocated To
Number of Staff LDP Work

Professional Lead — Planning 1 20

Principal Officer - Planning Policy 1 100

Senior Officer — Planning Policy 2.4 100

Planner 1 100

2.11 The Council will commission expert consultants to work on a variety of topic matters
and evidence gathering tasks during the RLDP’s preparation and additional funding is
subject to approval by Powys County Council as part of its annual budget setting.

2.12 It will also be necessary to call upon staff resources from other internal departments
to assist in undertaking various evidence base updates/assessments. This is likely to include
officer support from: Housing, Development Management, Highways/Infrastructure,
Education, Democratic Services and Legal Services.

2.13 The DA has been prepared on the basis of a Powys RLDP only. Work is, however,
on-going on a regional basis and collaboration with Ceredigion County Council and the
BBNPA as neighbouring authorities will continue to be fundamental to the preparation of the
RLDP, particularly with regard to a joint evidence base, where appropriate.

Risk Management

2.14 Having considered the resource input to the RLDP process, the Council considers
that the proposed timetable is both realistic and achievable. Notwithstanding this, the
Council has identified certain risk areas that could result in some departure from the
proposed timetable (see Appendix 3). The Council will continue to monitor the timetable
during the preparation process and any significant deviation will be reported and managed in
consultation with the Welsh Government and relevant stakeholders.

10
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Part 3: The Community Involvement Scheme

3.1 One of the key outcomes for the LDP system is for the Plan to:

Be based on and underpinned by early, effective and meaningful community involvement in order to understand and consider a wide
range of views, with the aim of building a broad consensus on the spatial strategy, policies and proposals. (Development Plans
Manual, Edition 3).

3.2 To set the framework for this, this part of the DA details the Community Involvement Scheme (CIS) explaining who, how and when
stakeholders and the community can become involved in the production of the RLDP. The Council is committed to complying with the CIS
which is also a test of Soundness (see para 1.13).

3.3 The CIS sets out the detail of the Council’s RLDP involvement scheme arranged for each stage of the Timetable explaining who will be
involved, how they will be involved, when they will be involved, how views will be taken into account and how feedback will be given. The CIS
is an opportunity to work Collaboratively and Involve People, two of the ways of working which are identified in the Well-Being of Future
Generations Act which applies to public bodies.

3.4 The following Community Involvement Scheme sets out what the Council intends to do as minimum in the preparation of the
Powys Replacement Local Development Plan (RLDP). Where time and resources allow, the Council will endeavour to provide
additional opportunities for engagement.

11
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Community Involvement at Stage 1 Delivery Agreement (DA), Regulations 5-10 (A Definitive Stage):

WHY?

Summary of key steps

The DA is a project
management tool which
will result in an agreed
timetable and community
involvement scheme for
the RLDP (2022-20237).

The DA is drafted with the
input of targeted
stakeholders and then
issued for Public
Consultation.

Submission of Final DA to
Welsh Government
following Council
approval.

DA Agreed by Welsh
Government — meaning
the formal start of the
RLDP in line with
Timetable.

WHEN?

Broad Timescale

Drafting: November
to December 2021

At least three
weeks (non-
statutory) Public
Consultation
January to February
2022

Council to approve
the DA in March
2022

DA to be submitted
to Welsh
Government (WG)

WG to respond
within four weeks

RLDP preparation
to formally
commence July
2022

WHO?

Who will be
involved

Drafting:
e Targeted
stakeholders
e PCC internal

departments
e Councillors
e |DP
Working
Group
Public Consultation:
e All

stakeholders

Planning and
Environment
Decision Wales are
kept informed

County Councillors

Welsh Government

HOW?

Methods of
Engagement

Drafting:

Emailing
Report/presentation
to LDP Working
Group

Public Consultation:
advertised via:

Emailing
Website

Press and social
media

The Consultation
Documents and

Representation forms will

be made available via:

Website
At the 12 Libraries

The Final DA will be
made available on the
website and at County
Hall, Llandrindod Wells.

HEARING BACK

Reporting
mechanisms

Council meeting
Agendas and
Minutes will record
the political
process.

Any comments will
be considered, the
DA amended if
required and
comments/changes
recorded in the
Final DA.

SA [/ SEA [ ISA

Internal work
on updating/re-
evaluating the
SA/SEA
framework and
baseline used
for LDP (2011-
26)

The Council
will consider
adopting a
holistic single
Integrated
Sustainability
Appraisal (ISA)
covering
sustainability,
environmental,
health, well-
being,
equalities, and
Welsh
language

12
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Community Involvement at Stage 2 Pre-Deposit Participation, Regulation 14 (A Definitive Stage)

WHY?

Summary of key steps

WHEN?

Broad Timescale

To understand the context
and issues to be
addressed in the RLDP and
to generate a vision and
objectives.

From July 2022

The Call for Sites will
be open for at least
six weeks from
Autumn 2022
Review and update

existing evidence base. UL S Bl e el

a five-week statutory
consultation on the
SA/ SEA Baseline
Scoping Report

Call for Candidate Sites.

Engage with consultees to
develop consensus on
vision, issues and
objectives.

Obtain Council approval on
Draft Preferred Strategy to
go out to public
consultation.

Prepare a statutory
consultation on the SA/
SEA Baseline Scoping
Report.

WHO?

Who will be
involved

Targeted
stakeholder
engagement to
generate alternative
strategies and
options for the RLDP

Call for Candidate
Sites will be a public
stage for all
stakeholders

Environmental
Consultation Bodies
consulted on the
SA/SEA (ISA)
Baseline Scoping

LDP Working Group

Council to approve
document for public
consultation

HOW?

Methods of
Engagement

Targeted stakeholder
engagement via:
e Emailing
e Virtual Events
e Potentially one
to one
meetings

The Call for Candidate
Sites will be publicised

using:
o Website
e Emailing
o Press/social

media

The Council will
publish Guidance to
Applicants and a
Candidate Sites
Assessment
Methodology to
explain the anticipated
site analysis and
selection process.

HEARING
BACK

Reporting
mechanisms

Background
Evidence Papers
will be published
on the website
as they become
available

The Council will
produce a
Register of
Candidate Sites

Council meeting
Agendas and
Minutes will
record the
political process

SA [/ SEA/ISA

Statutory
consultation on
the Scoping
Report

Scoping means
to set the
context,
establish the
baseline and
decide on the
SA scope and
objectives

Habitat
Regulations
Assessment
(HRA) will
remain separate
from other
assessment

13
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e Community Involvement at Stage 3 Pre-Deposit Public Consultation, Regulation 15 of the RLDP (A Definitive Stage)

WHY?

Summary of key
steps

To consult widely
providing
opportunity for
comment on:

e The LPA’s
preferred
strategy,
options and
proposals
together with
alternatives.

Publication of the
candidate sites
register.

Publication of
supporting
documents
(evidence).

WHEN?

Broad Timescale

To be completed by
December 2023

Six-week Statutory

Public Consultation on
the Preferred Strategy

May to June 2023

WHO?

Who will be
involved

Public
consultation with
all stakeholders

HOW?
Methods of Engagement

Public Consultation: advertised
via:

e Emailing

o Website

e Press and social media

The Consultation Documents
and Representation forms will
be made available
e on the website
e at County Hall,
Llandrindod Wells and
at the 12 Libraries

The Consultation will provide
the means of entering
Representations electronically
on an interactive web-based
system

The Council will provide notice
and statement of pre-deposit
matters at this stage in
compliance with the
Regulations

HEARING BACK

Reporting
mechanisms

Representations
and Council
responses to them
will be reported to
the LDP Working
Group.

Representations
and Council
responses,
together with any
changes to the Pre-
Deposit Plan
arising from the
representations,
will be made
publicly available
as part of the
Consultation
Report (Stage 4)

Council meeting
Agendas and
Minutes will record
the political process

SA/SEA/ISA

The Council
will follow best
practice and
consult on
SA/SEA (ISA)
of proposals
and
alternatives
alongside
Preferred
Strategy

14
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During the Consultation period
the Council will organise and
publicise Virtual Events for
consultation purposes

Following the Pre-Deposit Public Consultation closing, the Council has allocated a six-month period to end of 2023 in which to prepare the
Deposit Plan (see Timetable).

e Community Involvement at Stage 4 Deposit of Proposals, Regulation 17 (A Definitive Stage)

WHY?

Summary of key
steps

Obtain Council
approval on Draft
Deposit Plan to go
out to public
consultation.

To consult widely

providing

opportunity to

comment on:

e The Deposit LDP

e The SEA/SA
(ISA) report

Publication of
supporting

WHEN?

Broad
Timescale

To be completed
by December
2024

Six-week
Statutory Public
Consultation on
the Deposit Plan
(to include
consultation on
the
Environmental
Report).
February to
March 2024

WHO?

Who will be
involved

Council to
approve
document for
public
consultation

Public
consultation with
all stakeholders

HOW?
Methods of Engagement

Public Consultation:
advertised via:

e Emailing

e \Website

e Press and social media

The Consultation documents
and Representation forms will
be made available
e o0n the website
e at County Hall,
Llandrindod Wells and
at the 12 Libraries

The Consultation will provide
the means of entering
Representations electronically

HEARING BACK SA/SEA/
Reporting mechanisms =2
Council meeting Agendas SA [/ SEA
and Minutes will record the  (ISA)
political process documents

consulted on

The Council will record all alongside the

duly made representations  Deposit LDP
and make a copy of them for the same
available for inspection at period

County Hall, Llandrindod
Wells

The website will give details
on the representations
received.

Updating of Candidate Sites
Register to include

15
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documents
(evidence).

The Initial
Consultation Report
is published.

on an interactive web-based
system.

The Council will provide notice
and statement of the Deposit
matters at this stage in
compliance with the
Regulations.

Council will consider the need
for consultation events

New/Alternative site
representations

Representations and
Council responses will be
added to the Consultation
Report (the updated report
is made available at the
Stage 5)

Following the Deposit Plan Public Consultation closing, the Council has allocated a nine-month period to end of 2024 (very early 2025) in which
to prepare the Submission (see Timetable). This will include ongoing reporting to the LDP Working Group.

16
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e Community Involvement at Stage 5 Submission of LDP, associated and other required documents to the Welsh Government
and Planning and Environment Decisions Wales for Independent Examination, Regulation 22 (An Indicative Stage)

WHY?

Summary of key steps

The Council submits its
LDP to Welsh Government
and to Planning and
Environment Decisions
Wales (PEDW) for
Independent Examination.

The documents to be

submitted include:

e Deposit Plan

e SA/SEA (ISA), HRA

e Community

Involvement scheme /

DA

Consultation report

Review Report

Candidate sites register

Copy of the duly made

representations

received at deposit

e Supporting documents
/ evidence base

All stakeholders to be
notified that the LDP has
been submitted.

WHEN?

Broad
Timescale

January
2025

WHO?

Who will be
involved

All stakeholders
(including
representors) to be
notified

HOW?
Methods of Engagement

e Website
e Emailing

Copies will be sent to the Welsh
Government and PEDW for
Independent Examination as
prescribed by the Regulations

The Council will publish a statement
on its website that the LDP has been
submitted for examination and will
make available for inspection during
normal office hours at County Hall,
Llandrindod Wells

The RLDP and all the submission
documents will be published online.

HEARING
BACK

Reporting
mechanisms

The Council will
publish
correspondence
from the
Inspector.

The
Programme
Officer will set
up an
Examination
Website

SA/SEA/ISA

The SA / SEA
(ISA) report is
submitted
showing how
the appraisal
processes
have informed
the Plan’s
content.

17
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e Community Involvement at Stage 6 Examination, Regulation 23 (An Indicative Stage)

WHY?

Summary of key steps

Notification of
Independent
Examination.

To advise where and
when the first Hearing
will take place and who
has been appointed to
carry out the
Examination (i.e., the
name of the Inspector).

Publish details of
Hearing Sessions and
notify all interested
parties specifying dates
and location.

Seek common ground
with objectors to focus
hearing sessions.

Prepare Matters Arising
Changes (MACs) as
appropriate.

Consult on Matters
Arising Changes.

WHEN?

Broad
Timescale

Notification
received at least
six weeks before
the start of the
first Hearing of
the Independent
Examination

Estimated
Hearings
Commencement
March to April
2025

WHO?

Who will be
involved

All interested
parties
(including
representors)
as relevant to
specific hearing
sessions

Matters Arising
Changes: All
stakeholders

HOW?
Methods of Engagement

Public Examination as managed by
the Inspector and the Programme
Officer

Examination is open to any member
of the public to attend

Examination Library is made
available for inspection at venue
(venue tbc)

Round table discussions/ hearings/
formal hearings as prescribed by the
Inspector and published via:

e The Examination website

All Hearing Agendas, Statements and
Actions to be published on website.

Any Matters Arising Changes will
undergo Public Consultation:
advertised via:

e Emailing

e Website

e Press and social media

HEARING
BACK

Reporting
mechanisms

The Council’s
Programme
Officer will
manage the
Examination
website which
will inform all
parties of the
Examination’s
progress

The Council
will consult with
stakeholders
and the public
on any
proposed post-
deposit
changes
(Matters
Arising
Changes) in
accordance
with
instructions
from the
Inspector

SA/SEAISA

SA/SEA (ISA)
related duly
made
representations
can appear at
examination

Any changes
made post-
deposit (Matters
Arising
Changes)
during
examination, or
those required
by the
Inspector) will
be subject to
assessment and
made available
for consultation
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The Consultation Documents and
Representation forms be made
available
e 0on the website
e at County Hall, Llandrindod
Wells and at the 12 Libraries

Decisions
follow later in
the Inspector’s
Report

19



Powys RLDP — Delivery Agreement 2022

e Community Involvement at Stage 7 Publication of the Inspector’'s Report, Regulation 24 (An Indicative Stage)

WHY? WHEN? WHO? HOW? HEARING BACK SA/SEA/ISA
SUIAEY O G sl Broad Timescale Who will be involved jileirote Gt Report_lng
Engagement mechanisms

Council receives Receipt of Report  All stakeholders Publish Inspector’s The Inspectors
Inspectors Report expected by (including Report on the website  report will include
detailing the outcome of December 2025 representors) to be and make report the
the Independent notified. available for recommendations
Examination. This must be inspection at County of the Inspector

published by the Hall, Llandrindod and the reasons
Inspector’s Report is Council on or Wells. for them.

published following receipt before LDP
(within prescribed 8-week  adoption
period).

Where the Inspector
recommends changes to
the RLDP, these changes
are binding on the Council
and

the RLDP must be updated
to take account of the
recommendations.

Inform interested parties
of receipt and publication
of Inspector’s Report.
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Community Involvement at Stage 8 Adoption, Regulation 25 (An Indicative Stage)

WHY?

Summary of key
steps

To follow
procedures to
formally adopt the
RLDP (2022-2037)
and to widely
publicise its
adoption.

WHEN?

Broad Timescale

To adopt within 8 weeks of

the receipt of the
Inspector’'s Report

The Council aims to adopt
the RLDP in February
2026 as the new Plan is
required by 1% April 2026
latest to ensure that it
replaces the expiring LDP
(2011-2026) without a

policy gap

The Post Adoption
Statement (under the SEA
Directive) is required

within 3 months of
adoption

WHO?
Who will be involved
Council will make the
decision on adopting

the Plan

All stakeholders to be
notified

HOW?

Methods of
Engagement

Publicised via the
following channels:

e Emailing

e Website

e Press and social
media

The adopted Plan will
be made available as
soon as practicable for

inspection at County
Hall, Llandrindod

Wells, together with an

adoption statement,

and the sustainability

appraisal report.

HEARING
BACK

Reporting
mechanisms

Council meeting
Agendas and
Minutes will
record the
political process

The completed
RLDP will be
published on
the website

SA/SEATISA

Following Adoption,
publish complete
appraisals and
assessments and
proposals for
monitoring the plan
against their
objectives.
Information made
available to
Consultation
Bodies and to the
public
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Where to See Documents

3.5 Whilst LDP documents will always be made available on the Council’s website, the
Council will, in accordance with the LDP Regulations, make all relevant documents available
for public inspection at its principal office:

Powys County Hall

Spa Road East

Llandrindod Wells

Powys

LD15LG

Documents will be available during normal office hours.

In addition, during the consultation phases the Council will place a copy of the consultation
documents at local libraries for public inspection. The 12 public library venues proposed for
this purpose are: Brecon, Builth Wells, Llandrindod Wells, Llanfyllin, Llanidloes, Llanwrtyd
Wells, Machynlleth, Newtown, Presteigne, Rhayader, Welshpool and Ystradgynlais.

Joining the Mailing List

3.6 If you wish your name to be on the database/mailing list managed by Planning Policy
for RLDP purposes, please email: l[dp@powys.gov.uk.
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3.7 The nature of the CIS helps to ensure that the ten national principles for public
engagement (Table 3) are woven into the Development Plan process.

Table 3. Public Engagement Principles for Wales

No. National Principle

Engagement is effectively designed to make a difference

Encourage and enable everyone affected to be involved, if they so choose
Engagement is planned and delivered in a timely and appropriate way
Work with relevant partner organisations

The information provided will be jargon free, appropriate and understandable
Make it easier for people to take part

Enable people to take part effectively

Engagement is given the right resources and support to be effective
People are told the impact of their contribution

0. Learn and share lessons to improve the process of engagement

B0 0 Nog A wWNIE

3.8 The Council’'s Corporate Consultation and Engagement Framework (2018) seeks to
ensure that the Council works to best practice and recognises that, as a minimum, the
Gunning principles, (paraphrased below), are adhered to:

1. Don’t consult if you have already made up your mind.

2. Give consultees sufficient information in order for them to give your proposals
‘intelligent consideration’.

3. Allow enough time for the exercise.
4. Ensure that ‘conscientious consideration’ is given to the consultation responses.

3.9 In developing the DA and during subsequent Plan participation stages the Planning
Policy team will be guided by advice from the Council's Communications and Engagement
Officer.

Working Towards a More Sustainable Wales — The National Well-Being Goals
and Ways of Working

3.10 Inline with the Well-being of Future Generations Act 2015 (WBFGA) the Council will
implement the ‘Five Ways of Working’. This ensures that the Council is working in a
manner which meets the Sustainable Development principle. The Five Ways of Working
are:

e Long term - Taking account of how what we do now may affect communities and
services in the future.

e Prevention - Acting to prevent problems occurring or getting worse.

e Integration - Considering how the well-being objectives contribute to each of the
well-being goals, affect other objectives, or those of other public bodies.

e Collaboration - Working with others to meet the well-being objectives.

¢ Involvement - Involving people in achieving the well-being goals and ensuring that
those people reflect the diversity of local communities.
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3.11 The CIS is drawn up to reflect how the Council will be drawing up the RLDP working
through Collaboration and Involvement.

3.12 Through the WBFGA the Council is contributing to the national well-being objective of
sustainable development and working, alongside other public bodies in Wales, to a common
purpose to achieve the seven national well-being goals of a Wales which is Prosperous,
Resilient, Healthier, More Equal, has Cohesive Communities, a Vibrant Culture and Thriving
Welsh Language and is Globally Responsible. The Council’s Development Plan work
across Powys will need to demonstrate how it contributes to the seven goals.

The Local Well-Being Plan

3.13 Sustainable development is about improving the way that we can achieve our
economic, social, environmental, and cultural wellbeing with each of the four aspects being
as important as the other. To achieve improved well-being in Powys, the Council shares
four objectives with its partners in the Powys Public Service Board as set out in the Powys
Well-being Plan (“Towards 2040”):

o People in Powys will experience a stable and thriving economy.

e People in Powys will enjoy a sustainable and productive environment.

o People in Powys will be healthy, socially motivated and responsible.

o People in Powys will be connected by strong communities and a vibrant culture.

3.14 The Council’'s Development Plan work will be co-ordinated to contribute to these four
key local objectives which have been identified as being central to promoting well-being in

Powys.

Who Will Be Involved?

3.15 The LDP Regulations set out certain categories of consultee and determine when
these bodies must be involved. It is usual practice for the Council to engage wider than the
minimum requirements. The categories include Specific, General and Government
departments and the Council have added Other Consultation Bodies (see para 3.18
onwards) as detailed in Appendix 1. In the CIS tables at section 3.4 above please note the
Council has grouped these altogether where we commit to engaging “all stakeholders”.
These include, at the local level, Town and Community Councils as Specific Consultees
together with adjoining Local Planning Authorities.

The LDP Database

3.16 The Council will manage a LDP database for informing and consultation/mailing
purposes with all the consultation bodies, other individuals and organisations and local
companies. The Council expects to contact most mailing recipients by email communication
as has become the usual practice.

3.17 The Council will manage the LDP database in conformity with the General Data
Protection Regulations (GDPR). For the RLDP, existing contacts (from the current LDP
2011-2026 database) will be required to give their consent in writing if they wish to be added
to the RLDP database. If you wish for your details to be added to the RLDP database,
please email |dp@powys.gov.uk.
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The Consultation Bodies

3.18 The LDP Regulations groups consultees into the categories of Specific Consultation
Bodies, General Consultation Bodies and Government Departments.

3.19 Specific and General Consultation Bodies (as defined in the LDP Regulations) are
required to be involved at various Plan stages. Government Departments must also be
consulted where aspects of the Plan, appear to affect their interests. Powys County Council
has identified these groups and listed them in Appendix 1.

3.20 The Strategic Environmental Assessment (SEA) / ISA process obliges consultation
with environmental consultation bodies. These are also listed in Appendix 1.

3.21 The Council may also involve at its discretion “such other persons as appear to the
Authority to have an interest in matters relating to development in the area”. These have
been identified and grouped as ‘Other Consultation Bodies’ and are listed in Appendix 1.
These consultees comprise a number of agencies and organisations that the Council
consider hold a relevant interest in the Powys LDP area, many of whom have been actively
involved or interested in previous development plan work, and who have been invited to get
involved or who have requested to be involved in the LDP. Although not listed, the mailing
database holds a large number of other names (eg local firms, landowners, individuals) who
requested to be included in LDP preparation.

3.22  Anyone wishing to ensure they are included in RLDP consultation may request
inclusion in the mailing list and database by contacting [dp@powys.gov.uk or registering via
the website (to be launched in April 2022).

Using Existing Networks and Groups

3.23 The Council will be able to use existing LPA groups (e.g. LDP Housing Stakeholder
group, Planning and Agent Forum) to communicate to people how to become involved in the
Plan process and also keep other relevant groups across the Council updated and informed,
such as the Powys Public Service Board who meet for the purpose of the Local Well-being
Plan and stakeholders involved in Area Statement work (a higher tier plan led by Natural
Resources Wales).

LDP Stakeholders

3.24  Stakeholders are those whose interests are directly affected by the LDP. Anyone with
an interest in the future place-making and sustainable development of Powys may therefore
be considered a stakeholder. Stakeholder involvement often takes place through
representative bodies.

3.25 Stakeholders are all those included in the consultation bodies section above. These
names are managed through the LDP consultation database/mailing list (in compliance with
GDPR).

3.26 Itis recognised that at times in the development plan process it is more effective to
engage a targeted range of stakeholders. To keep participation meaningful and
manageable, stakeholder engagement events will be targeted to the most relevant
bodies/representors dependant on the topic concerned. This approach has worked
successfully for the current LDP and has been used, for example, in the preparation of SPG.
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What We Expect of our Stakeholders

3.27 In order to ensure any comments and representations on the RLDP are considered,
they must be submitted within the prescribed timescales. The Delivery Agreement sets out
the timetable of relevant stages and provides a guideline of when we will seek your
involvement. This will ensure that individual views are considered and taken into account
throughout the preparation process.

3.28 Stakeholders should raise legitimate issues that can be addressed by the RLDP and
the planning system.

3.29 It may be necessary for bodies to vary their meeting cycles to enable timely
responses. Please note that at statutory stages the Council do not have the flexibility to
change the period of consultation from that prescribed in the Regulations/detailed in the CIS.

3.30 Consultation bodies should highlight any gaps in the evidence base or information
provided and seek to fill the gaps in consultation with the Council to enable robust decision
making.

3.31 Sites for consideration for inclusion in the replacement Plan should be brought to the
attention of the Council at the Candidate Sites submission stage. Sites should be well-
evidenced to demonstrate they can be delivered within the Plan period (2022-2037, effective
from 2026) with supporting documentation in line with the guidance which will be issued in
the Candidate Sites Assessment Methodology/Candidate Sites Application Pack.

3.32 Please notify the Planning Policy Section (Idp@powys.gov.uk) should your contact
details change during the RLDP preparation period in order for us to keep you fully informed
of progress. With regard to Candidate Sites it is noted that land ownership changes may also
occur during the process (as may the appointed Land Agent or Planning Consultant) and it is
imperative that these are communicated to the Council in order to ensure progress is not
delayed.

What Stakeholders Can Expect of The Council

3.33 The Council wishes to ensure that the replacement plan process includes
meaningful, open and constructive community involvement from the outset and it will do all it
can to adhere to the published DA and make sure all information is published and available
on time.

3.34 The Council will use a range of methods to publicise the progress of the RLDP to
ensure that stakeholders and the community are regularly updated. Stakeholders will be
notified when feedback is available and, in cases where individual responses are not being
forwarded direct, the reporting mechanism to view feedback.

3.35 The Council plans to introduce a new interactive web-based consultation system
from April 2022 which will be available for the RLDP engagement stages.

3.36 The Council will do all it can to comply with the commitments set out in this DA but in
the event of further disruption due to the Covid 19 pandemic or other factors outside our
control, there may be a need to be flexible and adapt to the circumstances at the time.
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Our Approach to Building Consensus

3.37 The Council will seek to build consensus through the various engagement and
consultation methods set out within the CIS. Consensus building can only be achieved if the
community and other interested parties are kept fully informed and effectively engaged
throughout the preparation of the replacement LDP, which will be of particular importance in
the early stages of plan preparation.

3.38 Nevertheless, it is recognised that there will be occasions where consensus cannot
be achieved and a difference in opinion between certain parties occurs. A clear audit trail of
decisions will be maintained in order to ensure that there is transparency in the decision
making process, and, to provide assurances to those that disagree that the decisions have
been made in an informed and balanced way. However, decisions made will not be revisited
via subsequent consultation opportunities, so participants are requested to focus their input
on the matter being considered at that stage.

Hard to Reach (Seldom Heard) and those with Protected Characteristics

3.39 The DA for the current LDP (2011-2026), explained how the Council identified a
number of harder to reach (or seldom heard) groups in Powys and how these communities
would be reached though umbrella organisations and services to try to engage members of
the community who would not usually participate in development plan preparation, including
those groups traditionally under-represented.

3.40 For the replacement plan the Council will continue to use the established contact
bodies, such as the existing Powys Association of Voluntary Organisations (PAVO) network.
The Childrens and Young Persons Partnership (CYPP), any specialist officers in Powys
County Council (e.g. Housing officers for Refugees, liaison officer for Gypsy and Traveller
Community, those dealing with Older Persons Accommodation etc).

3.41 The Planning Policy team will seek to work with the Community and Engagement
Officer at consultation stages to research who the seldom-heard audiences are and to target
those applicable by communicating through organisations such as PAVO, Town and
Community Councils and Powys People’s First self-advocacy groups. Relevant groups may
also have been identified within the definition of General Consultation Bodies (see Appendix
1). The seldom-heard groups in Powys include:

Gypsy and Traveller community

Elderly (Over 80s)

Unpaid Carers

Refugees and asylum seekers

Gurkha community

Disability groups, e.g Learning Disability Forum, Physical Disability and Sensory Loss
Forum

e Eastern European community

Groups with Protected Characteristics will be involved in line with the Council’s emerging
corporate Public Participation Strategy (target publication date: Summer 2022). The
strategy will cover the Council’s work in creating awareness, generating interest, engaging
and interacting, and the different levels of involvement, the protected characteristics covered
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by the Equality Act 2010 and seldom-heard voices, reporting back to participants and the
Council’'s measures of success.

3.42  The Council will continue to use the valuable PAVO network in Powys to engage the
third sector. On their website, PAVO explain:

“‘PAVO is the County Voluntary Council for Powys supporting the third sector in Powys (third
sector is a term for the range of organisations including voluntary and community
organisations, registered charities and associations, self-help groups and community groups,
social enterprises, mutuals and co-operatives.)”

3.43 The Council is aware that different hard to reach groups will have different barriers to
accessing and engaging in the LDP process. The advent of the digital age has increased
accessibility to documents and offered great scope for people to comment on-line. Equally,
the Council is aware that digital communication will not suit all parties. Engagement should
be adapted, for example posters and easy-to-read versions of documents may be suitable
for school children, older people or those living in remote locations may not have ready
access to the internet.

Children and Young People

3.44 The Council’'s Consultation and Engagement Framework (2018) acknowledges that
in recent years, government at all levels has recognised that we need to seek the views of
children and young people when planning services which affect them. It cautions that care
needs to be taken when engaging with this section of the community. Appropriate methods
and levels of consultation must be used so as to avoid ineffective consultation and/or
subjecting young people to consultation fatigue.

3.45 Most secondary schools, and the majority of primary schools, in Powys have their
own School Council and there is also an all-county Youth Forum, which is accessed to
establish the views of children and young people. The Powys Safeguarding group is also
accessed in this way. The local Young Farmers’ Clubs also have youth forums which Powys
County Council is able to access. The Planning Policy Team will involve the
Communications and Engagement Officer in reaching these groups which are contactable
through the Children and Young Persons Partnership.

Roles in the Process

Role of Town and Community Councils

3.46 The Town and Community Councils of Powys have an important role to play in the
preparation of the RLDP. Town and Community Councils in areas in or adjoining the Powys
Local Planning Authority fall within the category of the Specific Consultation Bodies.

3.47 Place-making has become increasingly prominent as a central theme of development
plan preparation and the Council recognises that local community involvement, is ideally
structured through the Town and Community Council network and is an essential component
of successful place making.

3.48 The Council will continue to involve One Voice Wales (a principal organisation who
represent and support many Town and Community Councils). Consideration will also be
given to using Planning Aid Wales to help facilitate community engagement.

28



Powys RLDP — Delivery Agreement 2022

Role of County Councillors and Council Officers

3.49 The respective roles and responsibilities of professional officers and elected County
Councillors (Members) within the Plan preparation process are distinct. Professional Officers
(such as planners, highway engineers, etc) are employed by the Council to provide impartial
research, analysis and technical advice to Councillors on all relevant development plan
issues within their area of expertise. Professional Officers provide a robust foundation for
decision making but will not, unless specifically given delegated powers, take decisions on
behalf of the Council. County Councillors, as democratically elected representatives, are
charged with taking decisions on behalf of the electorate to whom they are accountable.

3.50 The Council will continue to use a Local Development Plan Working Group
comprising relevant Council Officers and elected County Councillors to oversee all aspects
of the replacement plan process, from the initial consultation draft of this Delivery Agreement
right up to the Plan’s adoption and review. However, formal decisions will need to be taken
by the Council’'s Cabinet and by Powys County Council at key stages.

3.51 Involvement with all County Councillors will be held at important stages of the
process including: discussion on the vision, aims and objectives for the plan; to consider the
preferred strategy; and to discuss site and settlement specific issues. Councillors will also
have an important role to play in acting as local “champions”, engaging the community and
facilitating the Plan preparation process. County Councillor involvement will be guided by the
advice of the Standards Committee and the Members Code of Conduct so as not to
prejudice the Councillors in their decision-making role.

3.52 Itis useful to note that the Planning, Taxi Licensing and Rights of Way Committee is
not involved in the decision making on LDP matters.

Consideration of Joint Working

3.53 The Delivery Agreement (DA) should clearly articulate from the outset how an LPA
can demonstrate maximising collaborative working (test of Soundness).

3.54  Working collaboratively involves consideration of working at the regional level. The
Planning system across Wales is becoming a three-tier development plan system
incorporating national, regional (strategic) and local level development plans. Since
February 2021 Wales has had a national development plan called Future Wales: The
National Plan 2040. It influences all levels of the planning system in Wales and will help to
shape Strategic and Local Development Plans prepared by Councils and National Park
Authorities. The framework provided by Future Wales sets the direction for development in
Wales for 20 years with a strategy for addressing key national priorities through the planning
system, including sustaining and developing a vibrant economy, achieving decarbonisation
and climate-resilience, developing strong ecosystems and improving the health and well-
being of our communities.

3.55 Powys is part of the Mid Wales Region. At the present time, a Delivery Agreement
for the Strategic Development Plan (SDP) (A regional development plan) for Mid Wales is
not expected until at least 2023. This means that at the local level the Council’s work on the
RLDP is on a different trajectory to that of the emerging SDP for Mid Wales. Work on the
RLDP must continue to avoid the risk of a policy vacuum when the current LDP ends.
However. the Council recognises there may be useful opportunities to explore and undertake
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joint working especially with regard to evidence gathering that will serve both Strategic and
Local level development plans.

3.56 LDPs must be in conformity with the higher tier development plans above them. This
is one of the tests of Soundness which will be tested at Examination.

3.57 During the period of the current LDP, the Council have successfully undertaken joint
work on evidence including that relating to Gypsy and Traveller Needs, Local Housing
Market Assessment and Regional Employment Sites. The Review Report goes into further
detail on how the opportunities for joint working have been explored.

Welsh Language and Bilingual Engagement

3.58 The RLDP will be prepared bilingually in line with the requirements of the Welsh
Language Standards. Bilingual engagement will be carried out in the following ways:

¢ We welcome correspondence in both Welsh and English. Where correspondence is
received in Welsh and a reply is necessary, this will be sent in Welsh;

o All consultation letters, comments forms, public notices (including site notices) and
newsletters will be bilingual;

e Any pages on the Local Development Plan website and social media posts published
on twitter will be bilingual;

e The RLDP once adopted will be available in both Welsh and English Format.
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Appendix 1. List of Consultation Bodies

Specific Consultation Bodies

e O ¢ o o o o o

Welsh Government

Natural Resources Wales (NRW)

Secretary of State for Wales

Cadw

Communication Providers

Local Health Board — Powys Teaching Health Board
Electricity and Gas Undertakers

Sewerage and Water undertakers

Network Rail

Relevant authorities (meaning Local Planning Authority, Town or Community Council) “any
part of whose area is in or adjoins the area” of the Powys LPA:

LPAs adjoining the Powys LPA area:

Brecon Beacons National Park
Carmarthenshire

Ceredigion

Denbighshire

Gwynedd.

Herefordshire (England)

Neath Port Talbot

Shropshire (England)
Snowdonia National Park
Wrexham

LPA’s adjoining the County of Powys:

Blaenau Gwent
Caerphilly

Merthyr Tydfil
Monmouthshire
Rhondda Cynon Taf

All Town and Community Councils in and adjoining the LPA area

UK Government Departments

i. Department for Transport
ii. Department for Business, Energy and Industrial Strategy
iii. Home Office

iv. Ministry of Defence

General Consultation Bodies
These are defined in the LDP regulations as:

Voluntary bodies, some or all of whose activities benefit any part of Powys.
Bodies which represent the interests of different racial, ethnic or national groups in

Powys.
Bodies which represent the interests of different religious groups in Powys.
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IV.  Bodies which represent the interests of disabled persons in Powys.

V.  Bodies which represent the interest of persons carrying on Business in Powys

VI.  Bodies which represent the interest of Welsh Culture in Powys.

The Council have identified the following groups in this category (please note the list

is non-exhaustive):

Adult Learning Wales

Ancient Monuments Society

Accessibility Powys

Age Cymru Powys

Assemblies of God

Associating Evangelical Churches in Wales
Baptist Union of Wales

Brecknock Access Group

Brecon and District Mind

British Retail Consortium

Buddhist Council for Wales

Calan Domestic Violence Services

Catholic Church of England and Wales

Central Wales Economic Forum

Chambers Wales South East, South West and Mid
Church of England

Clwyd-Powys Archaeological Trust

Coed Cymru

Community Action Machynlleth & District
Community churches

Country Land and Business Assaociation
Confederation of British Industry Wales
Congregational Federation

Council for British Archaeology

Credu — connecting carers

Cytln Churches Together in Wales

Dementia Matters in Powys

Disabled Persons Transport Advisory Committee
Disability Powys

Disability Wales

Evangelical Alliance Wales

Farmers’ Union of Wales

Federation for Master Builders Cymru
Federation of Small Businesses

Federation of Women’s Institutes in Wales, Montgomery, Radnor and Brecknock
Federation of Young Farmers Clubs in Wales, Montgomery, Radnor and Brecknock
Fellowship of Independent Evangelical Churches
Free Church Council for Wales

Gardens Trust

Georgian Group

Gypsy and Travellers Wales

Gypsy Council

Hindu Cultural Association

Home Builders Federation

Inter-Faith Council for Wales

Methodist Church in Wales

Mencap Cymru

Menter a Busnes
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Menter laith Maldwyn

Merched y Wawr

Mid and North Powys Mind

Mid Wales Manufacturing Group

Mid Wales Tourism Cymru

Mudiad Meithrin

Muslim Council of Wales

Open Newtown

Pagan Federation Mid and West Wales
Plymouth Brethren Christian Church
Ponthafren Association

Powys Association for Voluntary Organisations
Powys Citizens Advice

Powys People First

Presbyterian Church of Wales

Rapid Relief Team

Relief in Need

Representative Body of the Church in Wales
Royal Commission on Ancient & Historical Monuments of Wales
Salvation Army

Sense Cymru

Seventh-day Adventist Church in Wales
Siawns Teg

Sikh Council for Wales

Society of Friends

Society for the Protection of Ancient Buildings
Tai Pawb

Theatres Trust

Twentieth Century Society

Union of Welsh Independents

United Reformed Church

Urdd Gobaith Cymru

Victorian Society

Visit Wales

Wales Council for Voluntary Action

Wales Tourism Alliance

Welsh Construction Federation Alliance
Welsh Historic Gardens Trust

Ystradgynlais Mind

Environmental Consultation Bodies (SEA Regulations)
o Natural Resources Wales
e Cadw: Welsh Historic Monuments
e Natural England
e Environment Agency England
e English Heritage
e Other Government Departments (as considered relevant)
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Other Consultation Bodies
The Council have identified the following groups in this category (please note the list
is non-exhaustive):

Airport Operators

Barcud Housing Association

Brecon Beacons Park Society

British Aggregates Association

British Geological Survey

British Horse Society

Bus Service Operators

Byways and Bridleways Trust

Caersws Concerned Residents Group

Calan Domestic Violence Services

Calon Cymru Network

Cambrian Mountains Society

Campaign for Real Ale

Campaign for the Protection of Rural Wales (CPRW) Montgomery branch
Campaign for the Protection of Rural Wales (CPRW) Brecknock and Radnorshire branch
Campaign Protection of Rural England (CPRE) Shropshire
Campaign Protection of Rural England (CPRE) Herefordshire
Canal & River Trust

Carbon Trust Wales

Central Wales Regionally Important Geodiversity Sites (RIGS) Group
Centre for Ecology and Hydrology

Children’s Commissioner for Wales

Civic Trust Cymru

Civic Societies

Civil Aviation Authority

Clwyd Alyn Housing Association

Clwydian Range and Dee Valley AONB

Coal Authority

Coed Cadw, Woodland Trust in Wales
Community Housing Cymru Group

Community Land Advisory Service Cymru
Community Land Trusts

Crown Estate Office

Cymdeithas Eryri / Snowdonia Society
Cymdeithas yr laith / Welsh Language Society
Design Commission for Wales

Development Bank of Wales

Centre for Alternative Technology

Dolafon Trust

Dyfi Housing Cooperative

Dyfed Powys Police

Eco Dyfi Valley Partnership

Elan Valley Trust

English Heritage

Energy Savings Trust Wales

Equality and Human Rights Commission in Wales
Fields in Trust Wales

First Choice Housing Association

Friends of the Earth Cymru

Future Generations Commissioner for Wales
General Aviation Awareness Council
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Glandwr Cymru Canal & River Trust in Wales,
Growing Mid Wales Partnership

Grwp Cynefin Housing Association

Health and Safety Executive

Heulwen Trust

Inland Waterways Association

Linc Cymru Housing Association

Llanigon Community Green Space

Logistics UK (formerly Freight Transport Association)
Melin Homes

Members of Parliament for Montgomeryshire, Brecon and Radnorshire
Mid and West Wales Fire and Rescue Service
Mid Wales Transport Consortium TraCC
Mineral Products Association

Montgomery Canal Partnership

Montgomery Community Care Project
Montgomery Waterway Restoration Trust
Montgomeryshire Wildlife Trust

National Trust

NATS air traffic control services

Newydd Housing Association

Offa’s Dyke Association

One Voice Wales

Open Newtown

Open Spaces Society

Office for Nuclear Regulation

Older Persons Commissioner for Wales
Planning Aid Wales

POBL Housing Association

Post Office Property Holdings

Powys Local Access Forum

Powys Nature Partnership

Powys Ramblers

Princes Regeneration Trust

Public Health Wales

Quarry Products Association Wales
Radnorshire Society

Radnorshire Wildlife Trust

Ramblers Cymru

Rail Freight Group

Rhayader 2000

River Wye Preservation Trust

Robert Owen Community Banking

RSPB Cymru

Professional Bodies

Senedd Members for Montgomeryshire, Brecon and Radnorshire, and the Mid Wales region
Shelter Cymru (added)

Shrewsbury — Aberystwyth Rail Passengers Association (SARPA)
Shropshire Hills AONB Partnership
Shropshire Union Canal Society

South East Wales Regionally Important Geodiversity Sites (RIGS) Group
Sustrans Cymru

Swansea Canal Society

Sports Wales

Transport for Wales
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Traveller Law Reform Coalition

Wales Cooperative Centre

Wales Environment Link

Wales & West Housing Assaociation
Welsh Ambulance Services

Welsh Environmental Services Association
Welsh Kite Trust

Welsh Language Commissioner

Welsh Local Government Association
Wildlife Trust of South and West Wales
Wye and Usk Foundation
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Appendix 2. The Detailed Timetable

The timetable for the RLDP contains definitive stages (1-4) over which the Council has a
degree of control, and indicative stages (5-8) which are dependent upon external factors.
Stage 9 refers to the follow up stages of Monitoring and Review. This timetable is critical to
ensure that a replacement plan has been examined, found sound and is operative
immediately on or before expiration of the current LDP at the end of March 2026 . This will
avoid a policy vacuum.

The timetable includes key dates for the preparation and publication of the associated
Sustainability Appraisal Report (this is anticipated to be undertaken on an Integrated
Appraisal basis).

Presuming a RLDP is adopted in February 2026, the first Annual Monitoring Report (AMR)
for the replacement plan will be due on 31 October 2027. In the interim the Annual
Monitoring of the current adopted LDP will continue with the results being used to help
shape the emerging content of the RLDP.
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THE POWYS RLDP TIMETABLE

The Regulations refer to: The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 as amended by The Town and
Country Planning (Local Development Plan) (Wales) (Amendment) Regulations 2015

Definitive Stages

Table 4. Stages 1-3, Delivery Agreement, Evidence Gathering and Stakeholder Involvement, Pre-Deposit Participation and
Consultation.

1 The Delivery Agreement To agree an appropriate Timetable and  November 2021 to March An Approved Delivery
(Regulations 5-10) Community Involvement Scheme for 2022 to include: Agreement
RLDP preparation.
Sustainability Appraisal (SA/ISA) — At least 3 weeks non-
Consider tasks statutory Public

Consultation
January-February 2022

Council approval process

March 2022
Submit to Welsh
Government 1 June 2022
2 Evidence Gathering and To gather information and evidence to Plan preparation formal Background Evidence
Stakeholder Involvement understand the context for and issues to commencement: 1 July Papers
be addressed in the RLDP. 2022
Minutes/Notes/Action
To make a Call for Candidate Sites and  Stage 2 and 3 are Points from Stakeholder
prepare a Candidate Sites Register. conducted between July Engagement Exercises
2022 and December 2023
To generate a vision and objectives for ~ and include: Candidate Sites
the Replacement Local Development Assessment Methodology
Plan At least 6 weeks Call for and Candidate Sites

Sites from Autumn 2022 Application Pack
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SA/ISA: Scoping stage: Set the A 5-week Statutory The SA/ISA Scoping
context, establish the baseline and consultation with Report
decide on the SA/SEA scope and Environmental Bodies on
objectives the Integrated (includes
SA/SEA) Baseline Scoping
Report
Within Pre-Deposit Participation To develop and assess strategic Ongoing: July 2022 to Internally a Draft Preferred
Stage 2 (Regulation 14) options, test alternatives and agree a April 2023 Strategy will be prepared
preferred strategy for the RLDP, (initially for Council
drawing on all the evidence gathered in approval processes)
Stage 2
3 Pre-Deposit Consultation To consult widely on the preferred 6-week Statutory Public Preferred Strategy setting
(Regulations 15 and 16) strategy, strategic options and their Consultation out the vision, objectives,
associated assessments. May-June 2023 preferred strategy and key
Consult on the Initial SA policies.
Report SA/ISA: Appraisal of alternatives stage:
Develop and refine reasonable The Candidate Sites
alternatives and assess effects, Prepare Register

the Initial SA Report
Supporting documents

Publish SA/ISA of

proposals and alternatives

in the Initial SA Report
The Town and Country Planning (Local Development Plan) (Wales) Regulations 5-10,14, 15 and 16 (2004) and Regulation 2 (5,10) and 16a
(2015).

During Stage 3, following the consultation, the Council has allocated six months to the end of 2023 in which to prepare the Deposit Version of
the Plan. Duly made representations at the Pre-Deposit stage will be carefully considered with details of the consultation arrangements, the
issues raised and how they have been addressed summarised and recorded in an Initial Consultation Report (Regulation 16A). The SA/ISA
Framework will be used to assess and mitigate the effects of the Deposit plan with the results of the assessment(s) recorded as part of the SA
Report (the “Environmental Report”). The SA report will record the results of assessing any revised or new options resulting from public
consultation or other changes plus representations from Stage 3 (the statutory environmental consultation bodies will be notified and given the
opportunity to comment).
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Table 5. Stage 4, Deposit RLDP

Stage

4

Details

Publish and Consult on
Deposit LDP and supporting
documents, make available
for inspection.

(Regulation 17)

Consult on SA Report

Purpose

To allow for formal representations to be
made on the Council’s proposals.

SA/ISA: Assessment of the Deposit
Plan and preparation of SA Report

Dates

This stage is conducted
between January 2024 and
December 2024 and
includes:

6-week Statutory Public
Consultation
February - March 2024

The Town and Country Planning (Local Development Plan) (Wales) Regulations 17, 18 and 19 (2004).

Following Stage 4 consultation, the Council has allocated nine months to the end of 2024 to:

Resulting Documents

Deposit Plan and
supporting documents

Initial Consultation Report

The Updated Candidate
Sites Register will include
new and alternative sites

Publish SA/ISA of
proposals in The SA
Report

e record and analyse the deposit representations (Regulations 18) and to make them available for inspection (Regulation 19),
e draft Council responses and consider changes (Focused Changes are to be the exception),
e continue with the preparation of updates/additional evidence,

¢ finalise the consultation report including ongoing results of SA/ISA
e and to prepare all submission documents.
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Indicative Stages

Table 6. Stages 5-9, Submission, Examination, Inspectors Report, Adoption and Annual Monitoring Report

5

Submission of LDP to Welsh
Government and the Planning
Inspectorate* for Independent
Examination (Regulation 22)

Make available relevant
documentation

Council will follow published

guidance on

preparation/procedures for
submission and examination).

Independent Examination
conducted by PEDW
(Regulation 23)

Inspector’s Report (Regulation

24)

Adoption (Regulation 25)

Provision of RLDP, the Council’s
opinion on representations made in
stage 4 and other supporting documents
(including updated Consultation Report)
to the Welsh Government prior to formal
examination.

To provide an impartial planning view on
the soundness of the LDP

At the Examination Stage SA/ISA
continues to ensure any changes made
to the deposit plan (Focussed Changes,
Matters Arising Changes during
examination, or those required by the
Inspector) are sustainable.

Receipt of the Inspector’s findings from
the Independent Examination.

To make operative the LDP as the
statutory Development Plan for the
Local Planning Authority’s area

January 2025

PEDW indicate that the
Examination process takes
place within 11 months of
submission

December 2025

Within 8 weeks of receiving
Report (Stage 7)
February 2026

Publicise the submission
and make documentation
available

During the Examination
Stage any Proposed Post
Deposit Changes (Matters
Arising Changes) will be
made available for
consultation (including the
SA/ISA assessment
associated with them).

The Council will be
provided with and will
publish the Inspector’s
Report on or before Plan
adoption

The Replacement Local
Development Plan (2022-
2037)
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(LDP and Adoption Statement sent to An Adoption Statement
Welsh Government).

The SA/ISA Report
LDP made available for inspection,

adoption statement is produced and The Consultation Report
published
Within 6 weeks of adoption:
SA/ISA: Finalise SA Report and A Post Adoption Statement
/Environmental Statement on the SA framework
9 Annual Monitoring and Production of an Annual Monitoring Submission of first AMR AMR for the RLDP due in
Review Report (AMR) based on the monitoring 2027 (provided adopted
(Regulation 37 and 41(1)) Inclusive of Monitoring under framework in the RLDP: RLDP covers the first full
Regulation 17 of the SEA Regulations of On/before 31 October, in financial year 1 April to 31
‘significant environmental effects’ and year following adoption March) and annually
submit to Welsh Government. thereafter.
Commence Development Plan review at 15t Statutory Review within
least every 4 years 4 years of adoption date,
by April 2030.

The Town and Country Planning (Local Development Plan) (Wales) Regulations 22, 23, 24, 25 37, (2004) and Regulation 2 (17, 19) 41 (1)
(2015)
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Appendix 3. Risk Assessment

While every effort will be made to avoid deviations from the proposed timetable, the Council
has identified a number of risks which are set out below, together with the Council's

approach to managing them.

Table 7. Risks to the RLDP Preparation Process

Risk

Timetable proves too
ambitious due to greater
than anticipated workload
or delayed
evidence/evidence
emerging at times
unsynchronised to the
DA.

Timing of Critical
Evidence (outside scope
of LPA) may not accord to
DA Timetable -

E.g. Census 2021 results,
River Quality (SAC)
Evidence

Additional requirements
arising from new
legislation or guidance, or
new evidence, other
Plans and Strategies and
assessment processes

COVID 19 pandemic
disruptions

Commissioning Delays or
Dealing with Incomplete
evidence —e.g.,
addressing significant
unknowns such as site
related infrastructure
costs

Potential
Impact
Programme
Slippage

Additional work
required,
potential
uncertainty and
programme

slippage

Continued
uncertainty —
implications on
compliance with
the CIS, impact
on staffing/staff
availability for
both internal and
external
stakeholders
Programme
Slippage

Probability Mitigation Measures

Medium-
High

Medium-
High

High

Medium

Consider additional
resources.

Plan Evidence Needs
and Undertake/
Commission Evidence
Gathering well in
Advance

Prepare the Plan to be
adaptable and
responsive/flexible to
change where possible

Monitor emerging
legislation / guidance
and respond early to
changes where this is
possible

Adapt CIS engagement
exercises

Work with Deposit
venues to ensure as
much accessibility as
possible within
limitations set by Covid
rules

Project Management
and careful selection of
consultants

Work with Developers to

reach solutions/improve
depth of evidence
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Risk

Sufficiency of Resources
(Financial & Staff), e.g. To
deal with Workload at
Peak Periods, Costs and
Availability of Expert
Consultants, risk of Staff
changes/recruitment
delays

IT Projects Overrun (e.g.
Consultation Database,
Constraints Mapping)

Delays caused by Welsh
translation and/or the
printing process

County Council Elections
and political powershift —
May 2022

Consultation Bodies
unable to comment as
quickly as expected

Consultation Bodies fail
to comment

Lack of consensus
throughout the
organisation and/ or lack
of support from
officers/other
departments in
production of the
evidence base

Potential
Impact

Probability

Programme Medium

Slippage

Programme Low
Slippage,
Increased
Workload
Programme

Slippage

Low

Programme Low

Slippage

Insufficient Medium
Information to

Inform the Plan

Programme
Slippage

Programme Low/Medium

slippage

Mitigation Measures

Draw up and agree
Statements of Common
Ground to facilitate
process

Budget planning in
advance

Ensure LDP maintains
highest priority

Allocate sufficient funds
in the RLDP budget in
addition to a
contingency budget to
address unforeseen
costs

Project Management

Consider additional
resources

Work closely with
relevant departments
Realistic timetable

Involvement of all
political groups

Close liaison to ensure
early warning of any
problems

Ensure views of
consultation bodies are
sought and considered
early in process and
follow up engagement
thereafter

Foster good
relationships and make
connections

Ensure close liaison
with, and early
involvement of key
Members and Officers
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Risk

Involvement in
preparation of Strategic
Development Plan (SDP)

Early Review of RLDP or
RLDP halted before
adoption due to
requirement to align with
a Strategic Development
Plan

Direction from Welsh
Government Cabinet
Secretary to prepare a
Joint Plan.

PEDW unable to meet
timescale for examination
and reporting

Programme Slippage
results in a Failure to
adopt LDP by 1 April 2026

Potential
Impact
Programme
slippage.
Resource
implications,
extent of input to
the SDP currently
unknown.
Programme

slippage

Probability

Low-
Medium

Low

Work on
individual RLDP
would be
abortive.

Low

Examination
and/or report is
delayed

Key milestones in
programme are
not met

Powys LPA is left
without the
decision-making
framework of an
adopted LDP

Low

Mitigation Measures

Ensure sufficient
resources are available
and corporate support of
SDP process and
timetable from outset
aligned to RLDP
preparation.

Ensure involvement in
progress of regional
work. Continued liaison
with Welsh Government.

Ensure close liaison with
Welsh Government.
Continue to involve Mid
Wales partner LPAs in
joint/collaborative
working initiatives

Early liaison with PEDW
Establish Service Level
to ensure agreed
timetable is met

Adherence to the DA,
allow for only minimum
slippage (3 months)

Project Management
and forward planning

Ensure LDP maintains

highest priority at
corporate level
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Appendix 4. Summary of Consultation Stage — Comments
Received and Council Responses together with the resulting
changes

Table 8. Representations and Council Responses on the Delivery Agreement
Consultation Draft (Consultation undertaken 6" January — 15t February 2022)

Town Council
(Economy and

timetable for the RLDP

No. | Representor | Summary of Comments Council Response
1. Individual Improved bus services to New The Council notes the
Radnor on a half-hourly schedule | comments on public transport
to and from the local towns would | improvements. This will be a
encourage people to leave their matter closely considered for
car at home. the RLDP process as planning
policy at all levels (national,
Evening buses from larger towns | regional and local)
(eg Hereford) would provide more | implements a sustainable
choice to travel home without the | transport hierarchy to
car from trips to cinema, theatre or | maximise accessibility by
getting back from the train station. | walking, cycling and public
transport. No changes are
A shuttle service would probably proposed to the Delivery
suit mini-buses. Agreement.

2. New Radnor Please remember that many small | The Council notes the
Community Community Councils do not meet | comments. The RLDP
Council in August and time any Timetable complies with the

consultations accordingly. government recommended
3.5 years preparation

Please can plenty of time be schedule and ensures that

allowed for the consultation there is no gap in

periods to allow Community development plan coverage.

Councils to review the (often The Council appreciates that

lengthy) documentations Town and Community

thoroughly. Councils need adequate time
to view the documents and
comment and has aimed to
provide this. The proposed
Timetable includes stages
strictly governed by
regulations which may not be
altered. Please note that the
two significant public
consultation stages, Stages 3
and 4, under the control of the
Council, are detailed in the DA
and are not scheduled for
August. No changes are
proposed to the Delivery
Agreement.

3. | Newtown and | In agreement with the delivery The Council notes the
Llanllwchaiarn | timetable and consultation comments.
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Environment
Committee)

4. | Presteigne
and Norton
Town Council

Consultation periods covering
August are problematic for many
Town and Community Councils as
they often do not meet in August.

Can sufficient time be given for
each section of consultation - with
Community Councils on a monthly
meeting cycle it is helpful if an
adequate amount of time is
allocated for responses.

The Council notes the
comments. The RLDP
Timetable complies with the
government recommended
3.5 years preparation
schedule and ensures that
there is no gap in
development plan coverage.
The Council appreciates that
Town and Community
Councils need adequate time
to view the documents and
comment and has aimed to
provide this. The proposed
Timetable includes stages
strictly governed by
regulations which may not be
altered. Please note that the
two significant public
consultation stages, Stages 3
and 4, under the control of the
Council, are detailed in the DA
and are not scheduled for
August. No changes are
proposed to the Delivery
Agreement.

5. | Adjoining
Parish Council

Any applications which have an
impact on the local road network
in Shropshire must involve cross
border consultation. There are a
number of Chicken Production
Operations that have been given
permission bordering this parish
and consideration must be given
to the additional road use on rural,
poorly maintained roads.

The Council notes the
comments. The Council will
involve local councils in the
RLDP process as Specific
Consultation Bodies. This
will include stakeholder
involvement on proposed land
allocations when the Plan
reaches that stage. As
regards individual planning
applications, your comments
and concerns will be passed
on as a reminder to the
Development Management
section who deal with the
publicity and statutory
notifications when planning
applications are received. No
changes are proposed to the
Delivery Agreement.

6. Cadw, Historic
Environment
Branch, Welsh
Government

No comments but a reminder that
Cadw should be consulted as part
of the SEA process and that it is
important to consult with Clwyd-
Powys Archaeological Trust
(CPAT) who are funded to provide

The Council notes the
comments. The DA lists
Cadw as both a Specific and
Environmental Consultee.
CPAT will also be consulted
throughout the plan
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advice during the LDP process, in
relation to the archaeological
iSsues.

preparation as a General
Consultee. No changes are
proposed to the Delivery
Agreement.

7. United Utilities

Express wish to work in
partnership, to pro-actively identify
needs and share information
between LPA and UU. Provides
contacts for developers to access
free pre-application advice on
waste and water. Highlights the
need to protect strategic water
infrastructure assets and for early
engagement on proposed
allocations at RLDP stage to
ascertain constraints and
implications. Request for
continued consultation as the Plan
moves forward.

The Council recognises the
relevance of the matters
raised for the Replacement
LDP in terms of infrastructure
planning, the site selection
process and for site
promoters. The Council will
continue to consult with
United Utilities as part of the
Replacement LDP process.
The DA confirms that
sewerage and water
undertakers are Specific
Consultation Bodies who will
be closely involved throughout
the Plan preparation process.
No changes are proposed to
the Delivery Agreement.

8. Network Rail

Policies relating to the protection
and enhancement of railway
infrastructure are relevant and
development schemes may
necessitate developer
contributions. Reminding LPA of
statutory duty to consult regarding
development impacts upon level
crossings and developers to fund
any required improvements.
Request to please consult
Network Rail on any future policy,
pre-application or planning
applications should they be
submitted for sites adjoining the
railway or within close proximity to
the railway as development may
impact upon operation of the
railway, eg use of the nearby
station and/or railway crossings
and Network Rail would make
specific comments as required.

The comments are noted.
Network Rail are being
included in the RLDP process
as a Specific Consultation
Body and will be engaged
throughout the process. The
comments regarding
infrastructure, developer
contributions and potential
impacts upon railway, railway
stations and level crossings
are noted and can be
explored further during the
preparation stages of the
RLDP. No changes are
proposed to the Delivery
Agreement.

As regards individual planning
applications or pre-
application, your comments
will also be passed on as a
reminder to the Development
Management section who
deal with the publicity and
statutory notifications when
planning applications are
received.

9. The Coal
Authority

General summary info on the Coal
Authority records (mining features
and surface coal resources)

This information is noted,
thank you. The Council will
continue to involve the
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relating to Powys and LPA
responsibilities for minerals
planning and safeguarding.
However, no specific comments to
make in respect of the
consultation document.

Planning Team at The Coal
Authority throughout the
RLDP process. No changes
are proposed to the Delivery
Agreement.

10. | Glandwr Request for Glandwr Cymru, the The comments are noted.
Cymru, the Canal & River Trust in Wales, to Please be advised that the
Canal & River | be added as an ‘other consultee’ | Council is reviewing the list of
Trust in Wales | in Appendix 1 of the Delivery Consultation Bodies in

Agreement. Appendix 1 of the DA to
produce a more detailed
: . : section. This will be possible
Looking fo_rwar_d to Worklng with as the new RLDP database
the Councn going forward in terms develops. These details will
of ensurlng_that the replacement be made available in the final
Local Plan includes a robust Delivery Agreement.
framework for development which
may impact on the Montgomery | The list will include Glandwr
Canal and ensure there is a robust | Cymru, the Canal & River
mechanism to protect the former Trust in Wales.
line of the canal, pending its full
restoration.
11. | Individual Request for LDP current Policy E5 | The comments are noted and
(Bronllys Health Park) to be will be taken into
retained in its entirety in the consideration when the
Powys RLDP — see also Review | relevant section(s) of the LDP
Report Consultation and are being reviewed as part of
Feedback. Request to be the RLDF.) WO”.( and in
informed when public / consultation with relevant
. . Stakeholders. Please see the
stakeholder open discussion Timetable and Community
meetings are being undertaken. Involvement Scheme in the
DA which includes a window
on the Sites Nomination stage
(proposed from autumn 2022).
As a stakeholder receiving
LDP mailings and updates
you will be advised on the
discussion meetings as
requested and we patrticularly
note your interest in this topic
area. No changes are
proposed to the Delivery
Agreement.
12. | Powys Local Appendix 1 page 32 — the Local The comments are noted.

Access Forum

Access Forum is a statutory body,
we should be specifically
mentioned as a
stakeholder/consultee.

Specific reference should be
made to consulting groups
representing the users of local

Please be advised that the
Council is reviewing the list of
Consultation Bodies in
Appendix 1 of the DA to
produce a more detailed
section. This will be possible
as the new RLDP database
develops. These details will
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rights of way, e.g. The Ramblers,
British Horse Society, etc

be made available in the final
Delivery Agreement.

The list will include the Powys
Local Access Forum, and
other groups representing the
users of local rights of way .

13. | Powys As a nationally recognised voice The comments are noted.
Ramblers for walkers who use rights of way | Please be advised that the
can the Powys branch be named | Council is reviewing the list of
as a consultative body for the Consultation Bodies in
Council's LDP. We would be Appendix 1 of the DA to
happy to be involved from an early | produce a more detailed
stage. section. This will be possible
as the new RLDP database
develops. These details will
be made available in the final
Delivery Agreement.
The list will include the Powys
Ramblers.
14. | Individual Request for LDP current Policy E5 | The comments are noted and
(Bronllys Health Park) to be will be taken into
retained in its entirety in the consideration when the
Powys RLDP -— see also Review | relevant section(s) of the LDP
Report Consultation and are being reviewed as part of
Feedback: the RLDP work and in
conjunction with relevant
Policy E5 — Bronllys Health Park: | stakeholders. Please see the
Proposals to develop the site of Timetable and Community
Bronllys Hospital as a Health & Involvement Scheme in the
Wellbeing Park will be supported. | DA which includes a window
on the Sites Nomination stage
(proposed from autumn 2022).
No changes are proposed to
the Delivery Agreement.
15. | Caersws CRG | Having had the experience in The comments are noted.

(Concerned
Residents
Group)

February 2020 of being too late to
contest a planning application, we
are exceedingly aware of the
pitfalls of the LDP process.

Public Awareness — concerns
raised about the presentation of
information and request for more
clear, concise format without so
many links. Better publicity on
the available information.

Stages - Can PCC make it clear
to local residents and their
representative Community
Councils exactly what they are
signing up for and how this will

Please be advised that this is
the very early stage of a
Replacement Plan process
and the new Plan is not
expected to come into force
until 2026.

The most pertinent stage for
your comments appears to be
in respect of proposed Land
Allocations in the RLDP — you
should carefully consider the
content of the Preferred
Strategy including the Spatial
and Growth Strategy and also
the following Deposit Stage
and look for sites in your area.
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affect not only themselves but
future residents and generations?

What provisions are being made
for the views of newly elected
councillors with potentially better
and more up to date local
information, to be heard and acted
upon?

Suggests more thorough scrutiny
of candidate sites in the early
stages, or provision made at a
later stage should these sites
appear to become unsuitable for
whatever reason plus taking
account of other developments
approved within the local area.

Village plans which are currently
being created by local Community
Councils should be taken into the
decision making. Also more lines
of communication should be
opened between PCC and local
residents via their Community
Councils. But again the
information given to Community
Councils should be clear and
concise to enable them to do this.

You should also look at the
Candidate Sites Register
when available.

Town and Community
Councils are Specific
Consultees and will be
involved throughout the
process . Para 3.15 has had
wording added to help explain
this more clearly. The
Council intends to involve
TCCs at the Candidate Sites
Stage (as it did for the current
LDP) and also in Settlement
Assessment work looking at
the role and function of each
Town/Village. County
Councillors are encouraged to
be heavily involved through
stakeholder meetings and
workshops and through the
political process of LDP
Working Group and
Cabinet/Full Council
meetings.

We agree with your comments
that local place-making, eg
though Village Plans, is an
important aspect to inform the
content of a Local
Development Plan and we
acknowledge how important it
is to work with a Local
Community in building
consensus wherever possible.

16.

Dolafon Trust
(PBCC)

| support the inclusion of the CIS
and wish to be involved as a
member of the Plymouth Brethren
Christian Church, this is not
currently included listed. We
would like to be included as part of
the consultation.

I'm surprised that neither the
active Powys charity Rapid Relief
Team or the PBCC are included
as part of the consultation (Hard to
reach, etc)

The comments are noted.
Please be advised that the
Council is reviewing the list of
Consultation Bodies in
Appendix 1 of the DA to
produce a more detailed
section. This will be possible
as the new RLDP database
develops. The Council is
also refining the Hard-to-
Reach Groups. These details
will be made available in the
final Delivery Agreement.

The list will include the
Plymouth Brethren Christian
Church as a General
Consultation Body (Bodies
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which represent the interests
of different religious groups in
Powys). Thank you also for
identifying the Rapid Relief
Team for our records.

Please note we also involve
PAVO who in turn have a
consultation system to reach
voluntary organisations.

17.

Individual

The Representor comments that
the DDA gives a good overview of
problems and time constraints and
highlights that Sustainability and
Wellbeing of Future Generations
should be a first consideration.
Any mistaken policies must be
rectified at once not left till next
review. Supplementary Planning
Advice must be reviewed with
these in mind.

Points out that Town and
Community Councils and their
umbrella body, One Voice Wales,
are noted as important but are not
in the list of stakeholders and
consultees.

Support of the Gunning principles
(3.8) which should be adhered to.
Questions the failure to mention
the part Community and Town
councils (3.15) should play.

Appendix 1: The list of
Stakeholders. Powys is proud of
involving hard to get at groups but
where are the Community and
Town Councils listed? They are
the first tier of democratic
government, elected not
volunteers. They have the right to
among the first to be consulted
and their umbrella Group One
Voice Wales can have an input as
well.

Comments noted. Please
note that Town and
Community Councils in Powys
(and adjoining) are noted in
the Specific Consultation
Bodies section (Appendix 1)
and will be involved in Plan
preparation. Extra text has
now been added to para 3.15
to try to address your
concerns about clarity.

The section on pg 30 covers
the role of Town and
Community Councils and the
CIS explains how they will be
involved throughout as
Specific Consultees. The
Council intends to involve
TCCs at the Candidate Sites
Stage (as it did for the current
LDP) and also in Settlement
Assessment work looking at
the role and function of each
Town/Village. The Council
will aim to involve TCCs as
early as possible at
consultation stages within the
confines of complying with the
strict Timetable being agreed
by the Welsh Government.

As noted by the representor,
One Voice Wales is referred
to in the DA but not listed
individually as a Stakeholder.
Please be advised that the
Council is reviewing the list of
Consultation Bodies in
Appendix 1 of the DA to
produce a more detailed
section. This will be possible
as the new RLDP database
develops. The Council is
also refining the Hard-to-
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Reach Groups. These details
will be made available in the
final Delivery Agreement.

18. | Clwyd Alyn Clwyd Alyn Housing Limited Housing will once again be a
Housing Ltd (CAHL) is a key deliverer of key topic for the RLDP and
Affordable and other socialist the Council looks forward to
need housing within the County. working with relevant
The challenges in delivery housing | stakeholders.
through Wales and County is not
underestimated by CAHL. The comments are noted.
Please be advised that the
As a partner of the Council it Timetable complies with the
supports the principle of early LDP | government recommended
review as a means of reviewing 3.5 years LDP preparation
how and where housing is to be schedule and ensures that
provided to meet the needs of the | thereis no gap in
County and the aspirations of development plan coverage.
Welsh Government in delivering It also contains stages that
sustainable places, housing and are strictly governed by
meeting the needs of the counties | Regulations with consultation
population. periods and requirements
which may not be altered.
CAHL supports the aspiration of a
challenging timescale. However it | The Council recognises there
has concerns that the timetable will be a good deal of work in
set out is overly optimistic having | evidence gathering and also
regard to the requirements to acknowledges the fact that
secure evidence bases reflecting | there are a number of detailed
matters such as post covid strategic matters to address
recovery, the recent suspension of | which, as yet, have significant
TAN 15 and advice on SFCA and | unknowns. Nevertheless, the
the NRW position of Phosphates. | RLDP builds on the current
LDP, learning from
recommendations in the
Annual Monitoring Report(s)
and Review Report, which
provides a solid starting point.
No changes are proposed to
the Delivery Agreement.
19. | Natural Note the proposed timetable for The offer of support from
Resources plan preparation which leaves just | NRW is noted and
Wales one month of margin before the appreciated. The LPA will

expiry of the current LDP.
Welcome the inclusion of the Risk
Assessment, which highlights
possible risks that would cause
delays in the process and
additional work.

NRW can provide support and
have advice to offer the Council
during the various stages of the
RLDP preparation and adoption,
and may be able to provide
additional engagement in addition

continue to closely engage
with NRW as the RLDP
progresses. No changes are
proposed to the Delivery
Agreement in this respect.
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to our statutory duties in the plan
process.

Emphasise commitment to
engage with the Council during
the RLDP preparation process
and work in partnership to help
shape and delivery policy
designed to protect and enhance
biodiversity and ecosystem
resilience thereby underpinning
cultural, social and economic well-
being of Powys into the future.

54




