Powys County Council

REF JOURNAL NO JOURNAL NAME

Capital Budget Virement Application Form

[Please see guidance notes on page 2532 of the Intranet]

10	Professional Lead Finance	
From	Nigel Blackamore	Project Manager
	Nigel Blackamore	Budget Holder
	Stuart Mackintosh	Service, Head of Service
Date	15 th March 2017	

Details of Virement

Please refer to notes to ensure all the relevant details are included.

The restoration of artefacts is part of the Brecon Cultural Hub project and is now going to take place in 2017/18. This virement requests rolling forward the budget to 2017/18.

Budget Change

Scheme Name

2016 Restoration of Artefacts

Job Code

9C120 9CC008

	Total Cost	Prior Years £	2016-17 £	2017-18 £	2018-19 £	Future Years £
Existing Budget	100,000		100,000	0		
Revised Budget	100,000		875	99,125		
Increase Required	0		-99,125	99,125		

Financing

Capital Receipts	50,000	437.50	49,562.50	
Grant	50,000	437.50	49,562.50	
Supported Borrowing				
Revenue/ Reserves				
Total	100,000	875	99,125	

NOTE: Total financing must match increase required above.

Other Financial Implications (future years capital/ revenue - Do	io not lear	ve blank)
--	-------------	-----------

The restoration of the artefacts in the Museum will not have a revenue implication in future years.

Signatures Approvals Required in all Date **Head of Service** cases Please print the name of the above Required in all Strategic Director: Date cases Resources DR Please print the name of the above £25,001 to Portfolio Cabinet Date 22-3-17. £100,000 Member Please print the name of the above £100,001 -£500,000 Date Cabinet Minute Ref.

Date

County Council

Minute Ref.

Over £500,000