## **APPENDIX B**

RIBA Work Stages			OGC Gateways (Applicable projects)		5 Case Business Model	Business Justification Case - under £5m	School Organisation Proposals	WG Approvals
			0	Strategic fit	Strategic Outline Programme			Approval "in principle" of SOP & 50% award to total estimated funding envelope of Band A Investment Programme.
Preparation	Α	Appraisal		Business Justification	Develolp Strategic Outline Programme Cases	Develop Business Justification Case		
		Design Brief	1		Submit Strategic Outline Case		Informal Consultation	Approval "in principle" and "subject to contract" of Band A project(s) to commence within first 3 years of programme. Issue of grant letter for estimated "Funding Envelope" for project(s).
	В		2	Delivery Strategy  Design Brief & Concept Approval	Develop Outline Business Case		Formal Consultation	
Design	С	Concept			Submit Outline Busines Case			Approval of OBC 'In Principle' and "Subject to Contract". Maximum/Ceiling of grant award per project(s) approved. Issue of grant letter.
	D	Design Development	ЗА		Develop Full Business Case		Publication of Statutory Notices	
	Е	Technical Design	3B	Detailed Design Approval				
Pre-construction	F	Production Information	ЗВ	Detailed Design Approval				
	G	Tender Documentation						
	Н	Tender Action					Ministerial Decision Letter	
Construction	ı	Mobilisation	3C	Investment Decision	Submit FBC	Submit BJC		Approval of FBC/BJC. Funding contract issued and agreed.
	J	Construction to Practical Completion	4	Readiness for Service	Implementation	Implementation		
Use	K	Post-practical Completion	4					
				Operational Review & Benefits Realisation	Post Occupancy Evaluation	Post Occupancy Evaluation		Certification of Practical Completion. Submission of closing report. Approval of Retention