



POWYS PUBLIC SERVICES BOARD

Step	4 - Work with and influence others to ensure improved digital infrastructure for Powys
PSB lead	PCC
Reporting period (e.g. "Q2 2019/20")	Q2 2019/20
Partners/stakeholders involved Interested parties identified during the engagement or who could help deliver?	Mid Wales Growth Deal All PSB partners Powys Businesses Mobile and broadband providers
Scope of the step What needs to be done to deliver the step?	Integrated plan with Mid Wales Growth Deal to bid for Broadband connectivity funding, shared data resource scoping
Where are we now? Current position, knowledge, information	Draft Powys digital strategy developed for PCC, outline scoping meeting for PTHB
Activity to date What has been done already?	Initial meetings and outline scope with Mid Wales Growth Deal lead Engagement with stakeholders on draft Powys digital strategy
Activity for coming 3 months What do you plan to do?	Mid Wales Growth Deal lead, draft plan for bid to be developed by 31 st December 2019 Outline scope of integrated data to be developed for decision making
Barriers	



POWYS PUBLIC SERVICES BOARD

Is something/someone getting in the way?	None identified
Emerging stories Good news stories, something to share, examples of how the PSB is making a difference.	PCC secured funding of £908564 from WG for digital transformation to implement further development of front end customer interaction through digital and building on Powys information bank