Area	Activity	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22
Final Deal													
Agreement													
	Signing Event	13th											
Governance /													
Assurance/													
Partnership Meetings													
meetings	GMW Board			11			21			26			12
	Management Group		4			3	21		4	20		11	12
	Partnership		14			30				16		21	
	Joint Overview &		23				tbc			tbc			tbc
	Scrutiny Sub-												
Economic													
Advisory Group													
	Interview/appoint												
	members												
	Induction/work plan												
PoMo Resourcin	g												
	Finance Discussions												
	Energy Lead		INT			START							
	Comms Officer			ADVERT		INT	START						
	Recruitment												
	Sites & Premises PM			ADVERT			INT		START				
	recruitment												
Portfolio													
Assurance Review													
Review	Planning Meeting												
		•											

Review/report Action Plan
1st Revision following AOR Paper to GMW Board
Update SPBC Paper to Management
Group GMW Board approval Submission to GOV for
review
Initial Draft May -
Board approval Sep
Steering Group
Papers to Management Group GMW Board for
Establish Programme Board

	Steering Group Develop Programme Business Case Papers to Management Group GMW Board for Establish Programme Board
Energy Priority Theme	
	Steering Group Recruitment of Energy Lead
Project Business Cases	
	SOCs submitted Internal Assessment External Assessment Programme Board Management Group EAG input GMW Board Gateway Review